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Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 175 Date: 09-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 731

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•Drilling two slotted holes at the lower portion of the angle (made of plates) is being continued, shown as
Detail 14 on the drawing sheets No. DE419HT and DE419JT of the submittal ABF-SUB-2171R0 1 in order
to clamp the hydraulic jack to the angle at the bottom.
•The tip of hydraulic jack as shown in the pictures is inserted into the pipe shown on the HSS 102x102
Detail of the drawing sheet No. DE419JT of the submittal ABF-SUB-2171R0 1. In order to solve the
problem two more holes are drilled on the Plate J of the sheet No.DE419JT. As a result the plate J can be
shifted forward to the saddle direction. Beside the circular portion of the Plate H on the Sheet drawing
DE419JT was cut deeper by torch in order to have the desired alignment of the jack. At the lower portion
of the angle a piece of wood is inserted to fill the sharp gap of the angle and then the jack is clamped as
shown in the pictures.
•The installation of the hydraulic jacking system is being continued, all the hydraulic jacks of the West
saddle were installed.
•The present assembly of the hydraulic jack is assembly 3 of the Detail 13 of the sheet NO. DE419JT.
Other assemblies are explained as 1, and 2 in this sheet drawing.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
-Patrick Oleary
-Clinton Montgomery (Crane operator)
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Equipments
-Groove Crane (ABF002363) Started 10:30AM
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

4.00

*E0200406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CLINTON MONTGOMERYOperator 4.50 0.00 0.00 4.50

APP PATRICK OLEARYIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 7.00 0.00 0.00 7.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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